E@I@EW@ |
2 MAR 2.6 2007 s

DATE: March 22, 2002 [ltinois Commerce Commission
RAIL SAFETY SECTION

TO: ICC COMMISSION
FROM: IDOT - LOCAL ROADS & STREETS — ROOM 205

RE: COPIES OF BILLS FOR LR&S PAID FROM GRADE CROSSING PROTECTION
FUNDS.

FOR YOUR FILES AND INFORMATION, PLEASE FIND ENCLOSED COPIES
OF ALL BILLS THAT HAVE BEEN PROCESSED FOR PAYMENT BY HANK
CRONISTER, SR. OUT OF THE GRADE CROSSING PROTECTION FUND DURING
THE PAST WEEK.

HANK D. CRONISTER, SR.
FISCAL CONTROL UNIT CHIEF
217-785-8747

KAREN BEERUP

ACCOUNT TECHNICIAN I
217-782-1357

DOCKETED



MAR 18 2002

ELGIN JOLIET & EASTERN RWY
P.0O. Box 68 Monrceville PA 15146

ELGIN, JOLIET & EASTERN RAILWAY CO. INVOICE NO. 203201
P.0O. BOX 360931 INVOICE DATE 03-13-02

PITTSBURGH, PA 15251-6931 CUST ORDER NO.
: TERMS NET 30

INVOICE TYPE 200 - MAINTENANCE CF WAY
DESCRIPTION

BILL TO: SEND INQUIRIES TO:
ILDOT-BUR OF LOCAL RDS & STS ACCOUN EIVABLE DEPT
HENRY CRONISTER COMPANY
2300 DIRKSEN PRKWY RCOM 205
SPRINGFIELD IL 62764 15146

DESCRIPTION AMOUNT

FOR ADDITIONAL CHARGES RELATED TO WORK PERFORMED

DURING OCTOBER. 2000 THRU MARCH, 2001 INVOLVING

THE INSTALLATION OF GATES AT 87TH ST IN AURORA.IL 2,359.85
ENGINEERING CHARGES

SALES TAX ON MATERIAL | A
CREPIT FOR NON-STOCK MATERIAL HANDLING PF§2¥

WILL COUNTY | ‘ e
T00-0077 MRk 18 72002

DOT 260 563T .
MILEPOST 56.32-A Dept. of Transportation

ICC AGREEMENT #938

EJE PROJECT # S6338
PREVICUS BILLING ON THIS PROJECT:
INV# 011229 11730700 $ 7,449.14

INV# 012224 12/30/00 3,667.96
INV# 101222 01/31/01 11,881.34
INV# 103200 03/07/01 3.247.72
INV# 103234 03722701 785,32
INV# 104204 0as27/701 1,437.40
TOTAL BILLED TO DATE $  28.468.88
TOTAL PROJECT BILLING $ 30,828.73
*hAAFINAL BILLING*¥**% YOUR PORTION 50%
TOTAL AMOUNT $ 2,359.85

NBCBIVE
Y MAR 2.6 2007

lfinois Commerce Commission
BAIL SAFETY SECTION




PROJECT INVOICE DETAIL REPORT

Report For Project 56338 From 10/01/2000 To 02/28/2002

Date Operation Code Description Quantity Rate Price %Additive Additives Total
Customer : 23 ILLINOIS DEPT OF TRANSPORTATION

Project 56338

Facility : Xo128

LABOR

10/27/2000 099 - SC&E Work 170 - Signalman {inci skil dif) 7.83 $19.59 $153.39 68.19% $104.60 $257.99
10/27/2000 099 - SC&E Work 179 - Asst signalman 7.83 $17.15 $134.28 68.19% $91.57 $225.85
10/27/2000 099 - SC&E Work 172 - Asst signalman 7.83 $16.60 $129.98 68.19% $88.63 $218.61
10/27/2000 099 - SC&E Work 175 - Asst signalman 7.83 $16.86 $132.01 68.19% $90.02 $222.03
10/28/2000 099 - SC&E Work 172 - Asst signalman 10.00 $24.90 $245.00 68.19% $169.79 $418.79
10/28/2000 099 - SC&E Work 173 - Asst signalman 10.00 $24.99 $249.90 68.19% $170.41 $420.31
10/28/2000 099 - SC&E Work 175 - Asst signalman 10.00 $25.29 $252.90 68.19% $172.45 $425.35
10/28/2600 129 - Travel Time 172 - Asst signalman 2.00 $24.90 $49.80 68.19% $33.96 $83.76
10/28/2000 129 - Travel Time 175 - Asst signalman 2.00 $25.29 $50.58 68.19% $34.49 $85.07
10/28/2000 129 - Travel Time 270 - Signalman 2.00 $28.11 $56.22 68.19% $38.34 $94.56
10/28/2000 129 - Travel Time 267 - Leading signalman 2.00 $28.47 $56.94 68.19% $33.83 $95.77
10/28/2000 099 - SCRE Work 170 - Signalman (inci skill dif) 10.00 $25.39 $293.90 68.19% $200.41 $494.31
10/28/2000 099 - SC&E Work 167 - Leading signalman (incl skill dif} 10.00 $29.75 $297.50 68.19% $202.87 %500.37
10/28/2000 129 - Travel Time 966 - Signal foreman 2.00 $33.35 $66.70 68.19% $45.48 $112.18
10/28/2000 128 - Travel Time 173 - Asst signalman 2.00 $24.99 $49.98 68.19% $34.08 $84.06
16/28/2000 099 - SCRE Work 866 - Signal foreman (inct skill dif) 10.00 $34.62 $346.20 68.19% $236.07 $582.27
10/30/2000 099 - SCAE Work 192 - Signal tech 3rd year (incl skill dif) 4.50 $20.65 $92.93 68.19% $63.37 $156.30
11/09/2000 099 - SC&E Work 167 - Leading signalman (incl skill dif) 3.50 $19.83 $69.41 68.19% $47.33 $116.74
11/09/2000 099 - SC&E Work 173 - Asst signalman 3.50 $16.66 $58.31 68.19% $39.76 $98.07
11/09/2000 099 - SC&E Work 866 - Signal foreman (ind skill dif) 3.50 $23.08 $80.78 68.19% $55.08 $135.86
11/09/2000 099 - SCAE Work 175 - Asst signalman 3.50 $16.86 $59.01 68.19% $40.24 $99.25
11/10/2000 099 - SC&E Work 167 - Leading signalman (incl skill dif) 7.83 $19.83 $155.27 68.19% $105.88 $261.15
11/10/2000 099 - SCKE Work 173 - Asst signalman 7.83 $16.66 $130.45 68.19% $88.95 $215.40
11/10/2000 099 - SC&E Work 175 - Asst signalman 7.83 $16.86 $132.01 68.19% $90.02 $222.03
11/11/2000 099 - SC&E Work 172 - Asst signalman 8.50 $24.90 $211.65 68.19% $144.32 $355.97
11/11/2000 099 - SC&E Work 173 - Asst signalman 8.50 $24.99 $212.42 68.19% $144.85 $357.27
11/11/2000 099 - SC&E Work 866 - Signal foreman (incl skill dif) 9.50 $34.62 $328.89 68.19% $224.27 $553.16
11/11/2000 129 - Travel Time 173 - Asst signalman 1.76 $24.99 $43.73 68.19% $29.82 $73.55
11/11/2000 129 - Travel Time 270 - Signalman 1.76 $28.11 $49.19 68.19% $33.54 $82.73
11/11/2000 099 - SC&E work 171 - Signal maintainer (incl skill dif) 7.50 $29.39 $220.43 68.19% $150.31 $370.74
11/11/2000 099 - SCRE Work 170 - Signalman {incl skilt dif) 8.50 $29.39 $249.82 68.19% $170.35 $420.17
11/11/2000 129 - Travel Time 966 - Signal foreman 1.76 $33.35 $58.36 68.19% $39.80 $98.16
1171172000 129 - Travel Time 179 - Asst signalman 1.76 $25.73 $45.03 68.19% $30.71 $75.74
11/11/20600 129 - Travel Time 172 - Asst signalman 1.76 $24.90 $43.58 68.19% $29.72 $73.30
11/11/2000 099 - SC&E Work 179 - Asst signalman 8.50 $25.73 $218.71 68.19% $149.14 $367.85
12/09/2000 099 - SC&E Work 192 - Signal tech 3rd year (incl skill dif) 10.00 $30.98 $309.80 68.19% $211.25 $521.05
12/09/2000 129 - Travel Time 292 - Signal tech 3rd year 476 $29.70 $141.08 68.19% $96.20 $237.28
12/06/2000 - : 966 - Signal foreman 5.26 $33.35 $175.09 68.19% $119.39 $294.48
12/09/2000 129 - Travel Time 966 - Signal foreman 5.26 $33.35 $175.09 68.19% $119.39 $294.48
12/06/20G00 099 - SC&E Work 170 - Signalman (ind skill dif) 24.00 $29.39 $705.36 68.19% $480.98 $1,186.34
12/09/2000 129 - Travel Time 270 - Signalman 10.52 $28.11 $295.16 68.19% $201.27 $496.43
12/09/2000 099 - SC&E Work 866 - Signal foreman {ind skill dif) 23.26 434.62 $804.92 68.19% $548.87 $1,353.79
01/24/2001 099 - SC&E Work 192 - Signal tech 3rd year (ind skill dif) 2.00 $20.77 $41.54 68.19% $28.33 $69.87
02/12/200% (99 - SC&E Work 192 - Signal tech 3rd vear (incl skill dif) 6.00 $20.77 $124.62 68.19% $84.98 $209.60
02/13/2001n 099 - SCRE Work 192 - Signal tech 3rd year (indl skill dif) 2.00 $20.77 $41.54 68.19% $28.33 $69.87

Printed on 3/11/2002 at 8:53AM
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PROJECT INVOICE DETAIL REPORT

Report For Project 56338 From 10/01/2000 To 02/28/2002

Date Operation Code Description Quantity Rate Price %Additive  Additives Total
02/14/2001 099 - SCAE Work 192 - Signatl tech 3rd year {ind skill dif} 8.00 $20.77 $166.16 68.19% $113.30 $279.46
02/16/2001 099 - SC&E Work 192 - Signal tech 3rd year {incl skill dif) 4,00 $20.77 $83.08 68.19% $56.65 $139.73
0370172001 099 - SC&E Work 192 - Signal tech 3rd year (incl skilt dif) 3.00 $20.77 $62.31 68.19% $42.49 $104.80
03/07/2001 099 - SC&E Work 192 - Signal tech 3rd year (inc! skill dif) 1.50 $20.77 $31.16 68.19% $21.25 $52.41
03/07/2001 099 - SCRE Work 192 - Signal tech 3rd year (incl skill dif) . 150 $31.16 $46.74 68.19% $31.87 $78.61
0371472001 099 - SC&E Work 170 - Signalman (ind skiil dif) 15.66 - $18.71 $308.66 68.19% $210.48 $519.14
LABOR Total

$14,366.07
EQUIPMENT
10/27/2000 099 - SC&E Work 514 - Truck 7.83 $32.06 $251.03 0.00% $0.00 $251.03
10/27/2000 099 - SC&E Work 515 - Truck 7.83 $23.56 $184.47 0.00% $0.00 $184.47
10/28/2000 099 - SCBE Work 154 - Air Evacuator 10.00 $1.00 $10.00 0.00% £0.00 $10.00
10/28/2000 099 - SCAE Work 400 - Truck 10.00 $1.00 $10.00 0.00% $0.00 $10.00
10/28/2000 099 - SC&E Work 515 - Truck 10.00 '$23.56 $235.60 0.00% $0.00 $235.60
10/28/2000 099 - SC&E Work 514 - Truck 10.00 $32.06 $320.60 0.00% $0.00 $320.60
10/30/2000 099 - SCRE Work 506 - Truck 4.50 $7.93 $35.69 0.00% $0.00 $35.69
11/09/2000 099 - SC&E Work 400 - Truck 3.50 $1.00 $3.50 0.00% $0.00 $3.50
11/09/2000 099 - SCRE Work 514 - Truck 3.50 $32.06 $112.21 0.00% $0.00 $112.21
11/10/2000 099 - SC&E Work 514 - Truck 7.83 $32.06 $251.03 0.00% $0.00 $251.03
11/11/2000 099 - SC&E Work 400 - Truck 9.50 $1.00 $9.50 0.00% $0.00 $9.50
11/11/2000 099 - SC&E Work 522 - 522 Truck 7.50 $13.28 $99.60 0.00% $0.00 $99.60
11/11/2000 099 - SC&E Work 515 - Truck 8.50 $23.56 $200.26 0.00% $0.00 $200.26
12/09/2000 099 - SCAE Work 029 - Hamimer Head Mole 12.00 $4.46 $53.52 0.00% $0.00 $53.52
12/09/2000 099 - SC&E Work 189 - 4 WD Backhoe 12.00 $1.00 $12.00 0.00% $0.00 $12.00
12/09/2000 129 - Travel Time 506 - Truck 4.76 $7.93 $37.67 0.00% $0.00 $37.67
12/059/2000 099 - SC&E Work . 506 - Truck 10.00 $7.93 $79.30 0.00% $0.00 $79.30
12/09/2000 099 - SC&E Work 455 - Truck 11.25 $2.28 $25.65 0.00% £0.00 $25.65
01/24/2001 099 - SC&E Work 506 - Truck 2.00 $7.93 $15.86 0.00% $0.00 $15.86
02/12/2001 099 - SC&E Work 506 - Truck 6.00 $7.93 $47.58 0.00% $0.00 $47.58
02/13/2001 099 - SC&E Work 956 - Chevy Lumina 2.00 © $6.12 $12.24 0.00% 40.00 $12.24
02/14/2001 099 - SCAE Work 956 - Chevy Lumina 8.00 $6.12 $48.96 0.00% $0.00 $48.96
02/16/2001 099 - SCRE Work 956 - Chevy Lumina 4.00 $6.12 $24.48 0.00% $0.00 $24.48
03/01/2001 099 - SC&E Work 506 - Truck 3.00 $7.93 $23.79 0.00% $0.00 $23.79
03/07/2001 099 - SC&E Work 506 - Truck 3.00 $7.93 $23.80 0.00% $0.00 $23.80
03/14/2001 099 - SC&E Work 515 - Truck 7.83 $23.56 $184.47 0.00% $0.00 $184.47
EQUIPMENT Total

$2,312.81

MATERIAL
10/28/2000 099 - SC&E Work 35-134760EEIEIOLT - 7C/6 SIGNAL WIRE 430.00 $5.68 $2,442.40 5.00% $122.12 $2,564.52
10/28/2000 099 - SCRE Work non-stockEIEIOLT - HARMON GATE FOUND 2.00 $375.00 $750.00 5.00% $37.50 $787.50
12/09/2000 099 - SCRE Wark non-stockEJEIOLT - SIGNAL WASHER 40.00 $0.05 $2.00 5.00% $0.10 $2.10
12/09/2000 099 - SC&E Work 35-115200EEJEJOLI - TAPE, FRICTION,BLACK 1.00 $2.10 $2.10 5.00% $0.11 $2.21
12/09/2000 099 - SC&E Work non-stockEJEJOLL - Critchley tags 40.00 $0.28 $11.20 5.00% $0.56 $11.76
12/09/2000 099 - SC&E Work 41-103670EEJEJOLI - PADLOCK,99-16 2.00 $7.98 $15.96 5.00% $0.80 $16.76
12/09/2000 099 - SC&E Work non-stockEJEIOLT - RELAY NUT 30.00 $0.14 $4.20 5.00% $0.21 $4.41
12/09/2000 099 - SC&E Work non-stockEIEJOLL - FLAT NUT 20.00 $0.10 $2.00 5.00% $0.10 $2.10
12/09{2000 099 - SC&E Wark 35-103630EEIEIOLI - COMPQUND,SEALING 2.00 $9.51 $19.02 5.00% $0.95 $19.97
12/09/2000 099 - SC&E Work non-stockEJEJOLI - TEST STRAP ASSY, 15.00 $2.60 $39.00 5.00% $1.95 $40.95
12/09/2000 099 - SC&E Work 11-112200EEIEICOLI - GATE MECH.MOD.95 2.00  $3,950.00 $7,500.00 5.00% $395.00 $8,295.00
12/05/2000 . 099 - SC&E Work 35-101660EEJEJOLI - BATTERY,LANTERN 6V 1.00 $1.25 $1.25 5.00% $0.06 $1.31

Printed on 3/11/2002 at 8:53AM
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Date

Operation Code

PROJECT INVOICE DETAIL REPORT

Report For Project S6338 From 10/01/2000 To 02/ 28/2002

Quantity

Description Rate Price Y%Additive Additives Total
061/12/2001 099 - SC&E Work non-stockEJEIOLI - 45 EG STREET ELBOW 2.00 $2.99 $5.98 5.00% $0.30 $6.28
01/12/2001 099 - SC&E Work non-stockEJEZOLI - CROSSING LAMP CONTROLLER 2.00 $735.00 $1,470.00 5.00% $73.50 $1,543.50
01/12/2001 099 - SC&E Work non-stockEJEJOLI - TEMP CONTROLLER 2.00 $73.80 $147.60 5.00% $7.38 $154.98
0171272001 099 - SCAE Work non-stockETEJOLT - 4"x4" CLOSET FLANGE 2.00 $2.69 $5.38 5.00% $0.27 $5.65
01/12/2001 095 - SC&E Work non-stockEIEIOLT - 10-14 B-RELAY 34.00 $1.23 $41.82 5.00% $2.09 $43.91
01/12/2001 099 - SCAE Work non-stockEJEIOLT - 1/4"X1 1/2" STOVE BOLT 4.00 $0.82 $3.28 5.00% $0.16 $3.44
01/12/2001 099 - SCRE Work non-stockEJEJOLT - 1"X3 1/2" HEX BOLT 8.00 $2.05 $16.40 5.00% $0.82 $17.22
01/12/2001 099 - SC&E Work non-stockEIEJOLT - 1" LOCK WASHER 8.00 $0.11 $0.88 5.00% 40.04 $0.92
01/12/2001 099 - SC&E Work non-stockEJEJOLE - 1" HEXNUT 8.00 $0.25 $2.00 5.00% $0.10 $2.10
01/12/2001 099 - SCRE Work non-stockEJEIOLT - 1" FLAT WASHERS 16.00 $0.10 $1.60 5.00% $0.08 $1.68
01/12/2001 G99 - SC&E Work 11-111710EEJEIOLT - CHARGER, 40EC-12V 1.00 $570.00 $570.00 5.00% $28.50 $598.50
Q1/12/2001 099 - SC&E Work non-stockEJEIOLI - Critchley tags 125.00 $0.28 $35.00 5.00% $1.75 $36.75
01/12/2001 099 - SC&E Work non-stockEJEIOLI - VITAL LOGIC GATE UNIT 1.00 $451.00 $451.00 5.00% $22.55 $473.55
01/12/2001 099 - SCRE Work non-stockEJEI0OLI - VITAL RELAY DRIVER 100 $599.00 $595.00 5.00% $29.95 $628.95
MATERIAL Total ‘
%$15,266.02
MISCELLANEOUS
03/01/2001 - Engineering charges - 979.75 $1.00 $979.75 0.00% $0.00 $979.75
02/28/2002 - Addt Engineering Charges - 600.49 $1.00 $600.49 0.00% $0.00 $600.49
02/28/2002 - Non-stock handling credit - -179.41 $1.00 -$179.41 0.00% $0.00 -$179.41
02/28/2002 - Sales Tax on Material - 908.41 $1.00 $908.41 0.00% $0.00 $908.41
MISCELLANEQUS Total
$2,309.24
Facility Total 87 STREET — e
$34,254.14
Project 87 STREET Total $34,254.14
Percent Billable 90.00%
Billable Total $30,828.73
Customer ILLINOIS DEPT OF TRANSPORTATION Total $34,254.14
Customer Billable Total $30,828.73

M
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